Newmont Midnite Mine Project Report,
™ October 29 — November 4, 2021

PROJECT: Midnite Mine Remediation REPORT NO:  2021-32

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period October 29 — November
4, 2021. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and
Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA
Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 29 — November 4,
2021
FIRST AID INJURY 0 PROPERTY DAMAGE 0
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0
Comments:

COMMUNITY LIAISON

o Newmont and Envirocon met with the TERO director and committee members to discuss the end of the
2021 construction season.
o Members of the Tribal council participated in an end of season tour of the Midnite Mine on October 21.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 3 November 2021 at 10:00 am;

e EPA

e Spokane Tribe of Indians

e Army Corps of Engineers (USACE)

¢ Dawn Mining Company (DMC)/Newmont
¢« WME

o AJAX

e Stantec
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Newmont Midnite Mine Project Report,
October 29 — November 4, 2021

Meeting Action ltems:
o EPA requested a summary of 2021 completed construction activities, including estimated quantities and
manpower.

EPA Plan/Document Approvals:
e None.

Regulatory Site Visit(s):
e None.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of October 29 — November 4, 2021, the following activities were conducted:

o Newmont excavated, hauled, and placed a small amount of low activity/low reactivity material from the
west side of the South Waste Rock Pile (SWRP). Newmont placed the material around the risers in the
Pit 4 Waste Containment Area (WCA) to build the area up for installation of the backup dewatering pumps
in the Underdrain and Waste Rock Dewatering Sumps.

¢ Newmont repaired the damaged friction sleeve on the Waste Rock Dewatering Riser and installed the
next riser section. Newmont was able to bend the damaged portion of the friction sleeve back into
position without cutting it, therefore, no welding was required or performed.

¢ Newmont routed pipelines to the South Pond that had previously reported to Pit 3. Pipelines that were
routed to the South Pond include the pipelines from the Pollution Control Pond (PCP), the Blood Pool,
and the Pit 4 Horizontal Dewatering System (HDS).

e SLV Earthmovers completed crushing and screening operations to produce Drain Gravel and
Geomembrane Bedding at the Hillside Waste Rock Pile (HSWRP) for the season. Newmont hauled
these materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan
(Stantec, 2021). Estimated quantities of materials produced are presented in Table 1. The aggregate
production volume includes materials produced during the previous reporting period but were hauled to
stockpile during this reporting period.

e Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel, and Geomembrane Bedding submitted to Budinger and Associates for gradation
analysis. All products conformed with project specifications.

e Stantec performed the weekly South Pond Embankment inspection and downloaded transducer data
from the South Pond Piezometer. The embankment remains stable and water levels in the piezometer
remain steady.

e Halme Construction completed Effluent Pipeline construction activities for the construction season and
performed additional density testing of trench backfill.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com;;lete
(yd3) (yd3) (yd3) (yd3)

Haulage to Pit 4

SWRP 0 476 -- 577,147 1,180,144 204% 156%
HSWRP 1,889 0 0% 58,379 2,828 5% 4%

Pit 4 o o
Overburden 0 0 -- 341,740 321,748 94% 96%
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Newmont Midnite Mine Project Report,
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Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com;Iete
(yd3) (yd3) (yd3) (yd3)

CSZ Cleanup 0 0 -- 4,916 28,700 584% 574%
Pit 3 Sediments 0 0 -- 35,000 0 0% 0%
Total 1,889 476 25% 1,017,182 | 1,533,420 151% 133%
Aggregate Production

Drain Gravel 8,500 2,875 34% 266,900 203,164 76% 67%
Liner Bedding 0 0 -- 9,250 9,414 102% 102%
Geomembrane o o o
Bedding 8,500 3,174 37% 266,900 195,732 73% 51%
Total 17,000 6,049 36% 543,050 408,310 75% 59%

1 - Truck load assumed to be 27 yd3
Stormwater Pollution Prevention Plan (SWPPP)

e Completed SWPPP inspection on October 25. No deficiencies or required changes identified.

¢ Newmont shaped the west side of the SWRP to flow to a collection sump where stormwater will be
pumped to the South Pond.

¢ Newmont continued construction of the sediment pond at the end of the SWRP East SWPPP Ditch.

e SLV started grading the HSWRP crusher pad for winter drainage.

o Halme Construction installed additional SWPPP control along the effluent pipeline and graded
construction areas for stormwater drainage.

Spill Prevention, Control, and Countermeasure Activities (SPCC)
o No spills were reported during this week.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period:
e None.
The following equipment was demobilized from the Site during this reporting period:

e Halme Equipment

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

The following material was delivered to the Site during this reporting period:

e None.
CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring
None during this time-period. The meteorological station is operational and located in the parking area west of
Trailer Village.
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Newmont.

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Naotifications (NCNs), Requests for Information (RFls), Submittals, and Other Items

received during this time-period are shown in the table below:

CQA Documentation -Reporting Period October 29 — November 4, 2021

Midnite Mine Project Report,
October 29 — November 4, 2021

CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.
*2021_17 Stainless Steel Passivation Alternative Procedure ASTM A380 10/4/2021 - 11/5/2021

2021 Annual Inspection of South Pond Piping
Mine Site - South Pond

CQA Received Requested CQC Clarification on Photo
Documentation on 11/2/2021 - sent to the EPA for review on
11/5/2021.

EPA -TBD

Project DCNs

DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
*5021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional EPA
the South Pond Embankment Approval Received on
Mine Site — South Pond 5/11/2021
The EPA requested a Final Report be Final EPA Approval
prepared (including all test data) Received for the
Summary Report on
Stantec received laboratory test data on 8/20/2021
9/14/2021 and is in the process of preparing
a Final Report. EPA Approval of Final
Report - TBD
Newmont received the completed Lab
Data Summary Memo and approved it on
10/26/2021. The Memo was sent to the
EPA on 10/27/2021 for review.
Notice of Non-Compliance
NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
*5021-01 New Access Road - Asphalt Compaction 10/29/2021 CQA-TBD
New Access Road EPA - TBD
Sent to Halme Construction on 10/29/2021
for their proposed corrective action plan.
Received Halme Construction corrective
action on 11/2/2021.
Project RFls
CQA/EPA Response
RFI No. Title CQC Submittal Date | Date(s)
*5021-07 Regulatory Jurisdiction for Use of Explosives 8/23/2021 CQA -TBD
in the Mined Area (UDS Sump Blasting in Pit EPA - TBD

3 —WAC vs. NFPA)
Mine Site — Pit 3

WME conducting research to respond to this
RFI.
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Midnite Mine Project Report,
October 29 — November 4, 2021

WME to send out an email to all to clarify
the regulatory requirements.
*5021-09 Clarification of Harrowing Requirements 10/25/2021 CQA - 11/3/2021
- Mine Site and Effluent Pipeline EPA - TBD
(priority)
*HC-2021-13 Culvert Replace and Install Requirements 9/22/2021 CQA - 10/14/2021
Effluent Pipeline Revised RFI
CQA -10/30/2021
Received EPA comment on 10-14-2021 Stantec - 11/1/2021
regarding minimum longitudinal slopes of EPA - TBD
0.5% on culvert inlets and outlets — specify
how will this be achieved for the 48-inch
culvert.
Received revised RFI from Stantec on
10/26/2021 addressing EPA’s comment on
slopes.
Received Brian Crossley (STOI)
comments on 11/2/2021 for the 48-inch
culvert. EPA to provide input based on
BC comments.
*1C-2021-14 Pipe Bury Depth Change Request 9/27/2021 CQA-TBD
Effluent Pipeline Stantec TBD
EPA - TBD
Stantec Engineering Requested Additional
Information from Halme on 9/30/2021 -
Grade Shots from Hubs for ltem No. 1
(confirm 4 feet of cover).
Grading is complete along the Jeep Trail -
additional grade shots will be taken on 10-
26-2021.
Received Halme data on pipe bury depths
on 11/2/2021 for Item No. 1
*HC-2021-16 Durability Index Test for Riprap Material 10/12/2021 CQA - 10/30/2021
around Culvert Installed on Lead-Off Ditch Stantec — 11/2/2021
and Blue Creek Road Bank Stabilization EPA - TBD
New Access Road and Effluent Pipeline
*LC2021-17 Direction on What to Do with Large Boulders 10/13/2021 CQA - 11/5/2021
Excavated During Pipe Burial Operations Stantec — TBD
Effluent Pipeline EPA - TBD
*HC-2021-20 Use of Non-Spec. Type O Riprap - NAR 10/29/2021 CQA — 11/4/2021
Lead-Off Culvert Stantec — 11/4/2021
New Access Road EPA —TBD
* Spec Section Relevance 9/16/2021 CQA - 10/31/2021
WTP-2021-03 | New WTP Stantec — 11/3/2021
EPA - TBD
Stantec conducted review of
specifications.
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Midnite Mine Project Report,
October 29 — November 4, 2021

* Filter Press Clarifications 10/13/2021 CQA - 10/30/2021
WTP-2021-04 | 41563 - Recessed Plate Filter Press Stantec - TBD
New WTP EPA - TBD
* Generator Confirmation 10/13/2021 Stantec — 10/21/2021
WTP-2021-05 | gpeet 9-7-2 Key Note 6 CQA - 10/30/2021
New WTP EPA - TBD
*WTP-2021-06 Lime Silo Clarifications 10/15/2021 CQA - 10/30/2021
11267 - Lime Storage and Feed System Stantec — 10/30/2021
New WTP EPA - TBD
* 3 ) RO Line Spillway Transition 10/15/2021 CQA-TBD
WTP-2021-07 File Name 10-96, Sheet 10-99 Stantec - TBD
New WTP EPA - TBD
CQA question for Design Engineer re
additional pipeline loads
* RO Connection at Tank 10/15/2021 CQA - 11/5/2021
WTP-2021-08 | £ie Name 10-96, Sheet 10-100 Stantec - TBD
New WTP EPA - TBD
* ) ) DensaDeg Steel Tanks 10/15/2021 CQA-TBD
WTP-2021-09 11225-2.2.A Stantec - TBD
New WTP EPA - TBD
* ) ~ Motor Corrosive Atmosphere Rating 10/18/2021 CQA - 11/4/2021
WTP-2021-10 16460 — 2.06.C.4.d Stantec — 11/5/2021
New WTP EPA - TBD
* 3 } Collector Arm Scraper Coating 10/18/2021 CQA — 11/4/2021
WTP-2021-11 11225-2.6.A Stantec — 11/5/2021
New WTP EPA - TBD
* ) ~ Solids Recycle Tank Material 10/19/2021 CQA-TBD
WTP-2021-12 11225-1.2.C Stantec - TBD
New WTP EPA - TBD
WTP-2021-13 Pre-Engineered Metal Building (PEMB) Roof 10/29/2021 CQA - 11/2/2021
priority & Side Panels Stantec — 11/3/2021
13121 -2.2and 2.3 Received EPA
New WTP Approval on 11/4/2021
* 3 ) Collector Arm Scraper Coating 11/2/2021 CQA-TBD
WTP-2021-14 New WTP Stantec - TBD
EPA - TBD
* Brace Connection 11/2/2021 CQA-TBD
WTP-2021-15 | New WTP Stantec - TBD
EPA - TBD
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response

Date(s)

Page 6 of 16




Newmont.

Midnite Mine Project Report,
October 29 — November 4, 2021

*02272-15.01

South Pond Geomembrane — 2021 Liner
Repairs
Mine Site — South Pond

EPA Requested South Pond Liner Repair
(patch drawing) with CQA notes added to
Submittal.

6/21/2021
Revised 9/21/2021

CQA —-7/22/2021

Received EPA

Approval with

Comments on
9/15/2021

CQA - 9/25/2021
EPA Final Review

*02272-16.02

South Pond Liner Repair Data for June 8
through July 1, 2021
Mine Site — South Pond

EPA Requested explanation of the South
Pond berm “curb repair/retrofit” with picture
added to the Submittal.

71712021
Revised 9/21/2021

CQA - 7-22-2021

Received EPA

Approval with

Comments on
9/15/2021

CQA -9/25/2021
EPA Final Review

01560-01 Gorilla Snot Soil Stabilization and Dust 10/5/2021 CQA — 10/25/2021
Control Received EPA
Mine Site — Pit 4 and South Pond Approval on 11/2/2021
On 10/27/2021, the EPA requested
additional product data from the
manufacturer.
EPA comment: Assess effectiveness of
product after application this season for
future use on site.
*02970-09 Mulch and Ground Stabilization 10/5/2021 CQA —-10/25/2021
Mine Site EPA - TBD
Engineering response revised on
10/25/2021
*02972-18 South Pond Liner Repairs — 9/14/2021 10/6/2021 CQA - 10/11/2021
Mine Site — South Pond EPA - TBD
*02970-12 Revegetation 10/25/2021 CQA - 11/1/2021
- Effluent Pipeline Stantec — 11/3/2021
priority EPA - TBD
* : Site Pre-Construction Survey for Blue Creek 9/14/2021 CQA - 9/25/2021
HC-01532-01 Road EPA TBD
Effluent Pipeline
* All Manhole Leak Tests 10/11/2021 CQA - 11/5/2021
HC-02593-05 | E¢yent Pipeline EPA - TBD
*HC-02200-10 Copenhaver (Wilbur Pit) Base Course 10/19/2021 CQA - 11/5/2021
iorit Gradation and Proctor EPA - TBD
priority New Access Road
* 60-Day Bar Chart Schedule 10/12/2021 CQA-TBD
WTP-01310-1 | New WTP EPA - TBD
Newmont/Stantec - No exception taken
* Initial Schedule 10/12/2021 CQA-TBD
WTP-01310-2 | ew WTP EPA - TBD

CQA questions on submittal/schedule
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* HDPE Pipe PDS 10/15/2021 CQA-TBD

WTP-02594-11 | New WTP 11/2/2021 EPA - TBD
Product Resubmittal on 11/2/2021

* HDPE Dual-Containment PDS 10/15/2021 CQA - 11/3/2021

WTP-02596-1 | o wrp EPA - TBD
priority

*, Service Entrance Section 11/3/2021 CQA - 11/3/2021
WTP-16420-1 | \ew WTP EPA - TBD

*, Disconnect Switches 11/3/2021 CQA - 11/3/2021
WTP-16440-1 | \ow wTP EPA - TBD

* ) _4 | Transformers — Dry Type 11/3/2021 CQA - 11/3/2021
WTP-16441-1 New WTP EPA - TBD

* ) 4 | Liquid Filled MV Transformers 11/3/2021 CQA - 11/3/2021
WTP-16462-1 New WTP EPA - TBD

* Panel Boards 11/3/2021 CQA - 11/3/2021
WTP-16470-1 | \ow wTP EPA - TBD

* ) i Lighting 11/3/2021 CQA - 11/3/2021
WTP-18500-1 | New wTP EPA - TBD

* ) _1 | Stand-by Diesel Electric Generator 11/3/2021 CQA - 11/3/2021
WTP-16622-1 New WTP EPA - TBD

* ) ) Valve Actuators (Dezurik & Hayward) 11/3/2021 CQA - 11/3/2021
WTP-152011 | New wTP EPA - TBD

* ) _1 | Misc. Valves — Safety Exhaust Valves 11/3/2021 CQA - 11/3/2021
WTP-15230-1 | New wTP EPA - TBD

* ) _4 | Hayward Butterfly Valves 11/3/2021 CQA - 11/3/2021
WTP-15202-1 New WTP EPA - TBD

* ) ) Hayward Check Valves 11/3/2021 CQA - 11/3/2021
WTP-15203-1 New WTP EPA - TBD

* Hayward Ball Valves 11/3/2021 CQA - 11/3/2021
WTP-15204-1 | New WTP EPA - TBD

Other Iltems

Date Title Comments

None

*
New Documentation Received

*
Engineer/CQA Acceptance/Information Pending

*
EPA Acceptance Pending

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021

CQA Folder.

Site Inspections
Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project

SharePoint site.
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Preparatory Inspections / Meetings

e None
Initial Phase Inspections
e None

Follow-up Phase and Ongoing Inspections
e Effluent Pipeline — BMP Inspections
Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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: p i
Figure 1 — Conditions in Pit 4, view looking south from the Pit 4 Overlook.

Figure 2 — Detail view of the repaired friction sleeve on the Pit 4 Waste Rock Dewatering Sump riser.
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he South Pond, view looking west.

P

Figre 3 — Rerouting the DS Pipelie from it 3tot
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Figure 5 — SOIS tec from Budinger and Associates performing density test on thé Eluht Piplin trench backfill between
Station 106+00 to Station 121+50.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine RAWP - Three Week Look Ahead

Data Date: 05-Nov-21
Print Date: 08-Nov-21

Activity ID [Activity Name RD % Start Finish

Oct 31 Nov 07 Nov 14 Nov 21 Nov 28

Complete

Sun | Mon | Tue |Wed | Thr | Fri | Sat | Sun | Mon | Tue |Wed | Thr [ Fii | Sat | Sun | Mon | Tue [Wed | Thr | Fii | Sat | Sun | Mon [ Tue [Wed| Thr | Fri | Sat | Sun | Mon [ Tue |Wed | Thr

12-Nov-21 | 18-Nov-21

17. Excavation and placement of materials into Pit #4

17-1270 Temporary revegetate Pit 4 Overburden Upper and Middle (NEW 5d 0% 12-Nov-21 = 18-Nov-21
19. Initiate QA2 MBorrow Area Development 180d ‘- 06-Oct-21 A | 25-Jul-22
19-1070  Collect/ monitor Water from the ®) (6) Borrow Wells (Falland S 180d 16% = 06-Oct-21 A 25-Jul-22

20. Haul and place Cover material over the Pit#4 WCA

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 38d 4% @ 29-Mar-21 A 24-May-22 ~mm
20-1060 Produce Geomembrane Bedding for Pit#4 95d  50% @ 29-Mar-21 A 15-Aug-22
20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 100d = 50% @ 29-Mar-21 A 22-Aug-22 =

23. Reclaim disturbed Portion of the &AM Borrow Area ‘- 06-Aug-21 A| 11-Jul-22

23-1000 Contract seed collection from®) ®) Borrow ~~ 70d = 5% 06 -Aug-21 A 11-Jul-22

26. Construct the new WTP and Pipeline for discharge 441d ‘- 23-Aug-21 A| 04-Aug-23

- 26-1874 Revegetate Grass Revegetate Grass effluent pipeline(NEW) pipeline (NEW) 0% 19-Nov-21 = 29-Nov-21 o——— o

26-MB1010 Contracts / PO's / Negotiations 1d 0% 30-Sep21A  05-Nov-2] HE—e—m—m—a——-
26-MB1030  Product Submittals 131d 0%  15-Oct21A 16-May-22 HE——m—m———— o o o e o o e e o S — o
26-MB1040 Plan Review / Scheduling / Meetings (2021) 37d 0% 20-Oct-21A 30Dec2] HE— - - e o -— S
26-MB1050 Approve QC/Work Plan 1 9d 0% 21-0Oct21A  17-Nov-2] Hll——————————— o
26-MB1060 Approve APP 204 0%  19-Nov21 = 17-Dec-21 | b—— S — o
26-MB1070 Approve Schedule 3d 0%  13-Oct-21A  09-Nov-2] HE—s-—m——-——————
26-MB1110 Approve Product Submittals 93d 0%  18-Oct-21A 20-Apr22 e ——————
26-NEW10 EPA Review 5 0% 08-Sep2lA 11-Nov2l H—— = = wm o oo oo
26-NEW10  Area Declassified od 0% 12Nov21 | ¢ltem26
26-NEW10 Piping/Valves/Conduit Layout Drawings 30d @ 0% 12-Nov-21 27-Dec-21 | e N S N — -— o
26-P1030  Submit APP 10d 0% 22-Oct21A 18-Nov2]l HE—m - oy o o o
26-P1050  Prep/Submit PEMB 90% Design 10d 0% 250ct21A 19Nov2] HE— = = == = » = w = ===
26-P1060  Prep/Submit Filter Press 90% Design 15d 0%  18-Oct2lA 29-Nov2] HE—m———————— o~ o oo o o o o o o S — =
26-P1070  Prep/Submit Walkways 90% Design 3d 0% 18-Oct-21A  12-Nov-2] Fe——— o——e
26-P1080  Prep/Submit OH Hoist 90% Design 12d 0%  14-Oct-21A  26-Nov-2] HEb———-—-———— T SN ———
26-P1090  Prep/Submit Steel Tank Designs 254 0% 18-Oct-2l1A 13Dec2] H—— m == mw o o o ooo oo oo ooy I
26-P1100  Prep/Submit Lime Silo Design 90% Design 14d 0%  18-Oct21A  29-Nov-2] HE————————————— o~ o o~ o~ o o o o e e S — s
26-P1110  Prep/Submit Clarifier Tanks 90% Design 194 0% 22-Oct-21A  06-Dec-2] Hp————m———— - -— =—a—=—n
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Midnite Mine RAWP - Three Week Look Ahead Data Date: 05-Nov-21
Print Date: 08-Nov-21
Activity ID Activity Name RD % Start Finish Oct 31 Nov 07 Nov 14 Nov 21 Nov 28
CengsiE Fri | Sat | Sun | Mon | Tue [Wed [ Thr | Fii | Sat | Sun | Mon | Tue [Wed| Thr | Fri | Sat | Sun [Mon | Tue |Wed | Thr | Fii | Sat [ Sun [Mon | Tue [Wed| Thr | Fri | Sat | Sun [ Mon | Tue |Wed | Thr

26-P1120  Prep/Submit Rotating Disc Filter 90% Design 13d = 0% @ 14-Oct-21 A 24-Nov-21 tfw—r———ua————-—-——— Y

26-P1130  Prep/Submit RO Skid 90% Design 20d 0% = 08Nov-2l = 06-Dec-2 | ————— o— .
26-P1140  Issue PEMB PO 1d 0% 30-Sep2lA 08-Nov-2] HE—o—m—m—a———
26-P1190  Issue RO Skid PO 1d  50% 13-Oct21A 03-Nov2l HE—o—m—-—-—
26-P1230  Contract Administration 440d 0% 18-Oct:21A  04-Aug23 (-H———m—=—=—-— oo oo — —O——-
26-P1240  RFI 006 Lime Silo Clarifications 1d 0% 15-Oct21A 08-Nov-2l H——S—s—a— =
26-P1260  Approve Walkway 90% Design 20d 0% 15-Nov2l = 13-Dec2l | oo — o
26-P1280  Dual Containment Piping 1d 0% 15-Nov-21 15Nov-21 | =
26-P1290  Prep/Submit Concrete 90% Design 20d 0% = 05-Nov-2l  03-Dec2 | o—— — o
26-P1310  Approve PEMB 90% Design 20d 0% = 22-Nov-21 = 20-Dec-2l | —o—o—— — o
26-P1320  Approve Filter Press 90% Design 21d 0%  30-Nov-21 = 29-Dec-2l | o——c]
26-P1330  Approve Lime Silo Design 90% Design 21d 0% = 30-Nov-21 =~ 29-Dec-21 | ——]
26-P1350  Approve Rotating Disc Filter 90% Design 21d 0%  26-Nov-21 = 27-Dec-21 | —_———r—
26-P1360  Approve OH Hoist 90% Design 204 0%  29-Nov-21 = 27-Dec-21 | o————r
26-P2210  Modular Building PO 1d 0% 06-Oct21A 05-Nov-2l HE—o—m—-—a———
26-P2390  Dual Containment Piping 90d 0%  16-Nov-21 = 28Mar22 | o o— .
26-P2400  Submit QC/Work Plan 2 204 0% = 18-Nov2l  16-Dec21 | e S N e - — o
26-P2430  Prep/Submit Modular Building 90% Design 25d 0% = 05-Nov-2l  10-Dec2 | —— — o
26-P2490  RFI 012 Solids Recycle Tank Material 1d 0% 19-Oct21 A 08-Nov2l HE— o—=——-———————
26-P2500  RFI 004 Filter Press Clarifications 1d 0% 12-Oct21A  05-Nov-2l HE—— - m—m—a—o
26-P2510  RFI 001 Influent Pipe Material 1d 0% 23-Aug2lA 05-Nov-2] HE—o—S—s—=—o
26-P2520  RFI1 002 RO Pipe Material 1d 0%  23-Aug21A 05-Nov-2] HE—s—m—m—s—o
26-P2530  RFI 003 Specification Clean Up 1d 0% 16-Sep21A  05-Nov-2l HE— o w——————
26-P2540  RFI 005 Gen-Set Confirmation 1d 0% 13-Oct21A 05-Nov-2l HE—— - m—m—a—o
26-P2550  RFI 007 RO Line Spillway Transition 1d 0% 15-Oct21A  05-Nov-2] HE—o-—S——s—
26-P2560  RFI 008 RO Connection at Tank 1d 0%  15-Oct21A  05-Nov-2] HE—e—s—s—s—=
26-P2570  RFI 009 Section 13656 1d 0% 15-Oct21A  05-Nov-2l HE—o—m—-—a———
26-P2580  RFI1013 PEMB Roof & Side Panels 1d 0% 27-Oct21A 05Nov2l HE— = = ===
26-P2590  RFI 014 Collector Arm Scraper Coating R1 1d 0% 02-Nov-21A 08Nov-21 | _—.
26-P2600  RFI 015 Brace Connection 3d 0% 03-Nov-2lA 09-Nov-21 | . -_——
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Data Date: 05-Nov-21

Midnite Mine RAWP - Three Week Look Ahead
Print Date: 08-Nov-21

Activity ID Activity Name RD % Start Finish Oct 31 Nov 07 Nov 14 Nov 21 Nov 28
CengsiE Fri | Sat | Sun | Mon | Tue [Wed | Thr | Fii | Sat [ Sun | Mon | Tue [Wed| Thr | Fri | Sat [ Sun |Mon | Tue |Wed| Thr | Fri | Sat [ Sun [ Mon | Tue |Wed [ Thr | Fii | Sat | Sun | Mon | Tue [Wed | Thr
26-P2610  RFI 016 Overhead Hoist Clarifications 3d 0% | 03-Nov-21A 09-Nov-21 -
O e
| 26-3070  Erosion Control BMP's & Site Contros ~ 80d 85%  07-Jun-21A 25-ul-22 }j@biioio-omoro—
26-3090 Material Staging & Pipe Fusing 66d 55% 07-Jun-21A 05-Jul-22 t@bo-o--oo-—
27. Produce drain rock and other materials necessary for the sub-waste liner ¢ -- -Mar-21 A16-Aug-22 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
| 27-1000  Produce Drain Gravel forPt3 ~ 9d 7% 29-Mar-21A 09-Aug2? (P —-—8—m—,—— o
27-1030 Haul Drain Gravel, Stockpile (301k cy) 96d  75% 29-Mar-21A 16-Aug-2? l@bmo-omoniromo
28. Initiate construct of the Pit#3 sump including initial construction of underc
| 281160  Route PCP,Blood Pool, from Pit#3 to SouthPond ~ 6d 0%  04-Oct-21 A 08-Apr-22
28-1190 Route Pit #4 temporary dewatering line to South Pond 6d 0% | 05-Oct-21 A 08-Apr-22 - 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

28-1200 Re-route surface water drainage features from Pit 3 and Area 5 to 12d = 0% @ 01-Oct-21A 22-Nov-21 r——————————— )

28-1320 Transfer water from Pit #3 to South Pond (1,000 GPM) 6d  95% | 16-Sep-21 A 08-Apr-22 ==
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